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September 7, 1999

Federal Express

U.S. Environmental Protection Agency

2890 Woodbridge Avenue

Bldg. 209 (MS-211)

Edison, New Jersey 08837

Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator

Chief, New Jersey Superfund Branch

Office of Regional Counsel

United States Environmental Protection Agency

290 Broadway, 17th Floor

New York, New York 10007-1866

Attention: Cornell-Dubilier Electronics Site Attorney

Re:  Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal
Action, Index No. II-CERCI.A-99-2006
Progress Report No. 13

Dear Sirs:

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana),
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes
activities conducted pursuant to this AOC between August 11 and August 25, 1999.

Completed Activities
During this period, the following activities were completed:

 Revision of restoration plans based on comments provided by property owners.
The revised restoration plans were distributed to the property owners and
USEPA on August 20, 1999.

 Laboratory analysis of additional characterization and verification samples
collected on August 3, 1999.
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Ongoing Activities ‘
During this period, the following activities were initiated and/or are in-progress:

o Preliminary discussions with a prospective contractor regarding removal action
implementation and restoration details.

« Preparation of a request for bid to be issued to prospective remediation
contractor(s).

o Follow-up discussions regarding the request for access to Tier II Property W via

the Hamilton Industrial Park, and for access to the property adjacent to Tier II
Property AA.

o Evaluation of draft verification data from August 3, 1999 sampling event.
o Discussions with the owner of Property AA regarding sampling of the gravel

commercial parking lot adjoining the residential area on this property.

Two-Week Schedule of Planned Activities
In addition to the ongoing activities, during the next two-week period (August 26
through September 8, 1999) the following activities are planned:

» Distribution of the request for bid to prospective remediation contractor(s) upon
receipt of approval for the Revised Work Plan.

» Evaluation of excavation delineation based on additional characterization and
verification data.

o Validation of data for samples collected on August 3, 1999.
» Submittal of notification to USEPA and appropriate state agencies of the

facilities selected for the disposal of soils and other wastes generated during the
removal action implementation.

One-Month Schedule of Planned Field Activities
In addition to the ongoing activities, during the next four-week period (August 26
through September 22, 1999) the following activities are planned:

o Additional characterization sampling on Property AA.

» Final verification sampling on the seven properties, as necessary based on
evaluation of draft data from August 3, 1999 sampling event.
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o Mobilization of remeaiﬁtibﬂ coniractor to irﬁtiate removal action activities.
Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions
regarding this progress report.

Sincerely,

Michael P. Scott
Principal

MPS:jmn
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cc: R. Sanoff, Esq.
M. Last, Esq.



